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ESTIMATE RUN 02/14/2013

ESTIMATE SUMMARY 16:16:20

CONTID: C18297         ESTIMATE NO: 0004 PROG 2005

PCN: 18297-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 157 AT US 36 BRIDGE DECK REPLACEMENT PERCENT TIME:

PROJECT NO: BR157A-011                    

SH 157 AT US 36 BRIDGE DECK REPLACEMENT

NAME OF ROAD: 157A

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 01/31/2013 DATE TIME STARTED 10/01/2012

6663 COLORADO BLVD. DATE LET 07/26/2012 DATE WORK BEGAN

 DATE AWARDED 08/07/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/27/2012 DATE ACCEPTED

COMMERCE CITY CO 80022     303-287-8905 DATE NOTICE TO PROCEED 10/01/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,366,254.35 PARTICIPATING $ $ 7,031.16

AWARD PROJECT AMT: 1,281,911.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -210.94

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

32.26

WORK DAYS

WORK DAYS

23.27%

1,048,394.44

7,031.16

7,031.16

6,820.22

$

$

$

$

317,859.91

0.00

317,859.91

21,695.04

339,554.95

-8,305.80

0.00

331,249.15

0.00

AMOUNT DUE 331,249.15 6,820.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,820.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

30.0 TIME ALLOW: 93

ORIG TIME ALLOW: 93
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PCN: 18297-BID    ESTIMATE RUN 02/14/2013

PROJECT: BR157A-011                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Manhole 0.000

0.000

202-00021  
 

1.000

EACH

850.00000 0.000.000

0.00

0010 Removal of Embankment Protector Type 5 0.000

0.000

202-00024  
 

1.000

EACH

970.00000 0.000.000

0.00

0015 Removal of End Section 1.000

0.000

202-00037  
 

2.000

EACH

390.00000 390.001.000

0.00

0020 Removal of Delineator 0.000

0.000

202-00090  
 

8.000

EACH

5.40000 0.000.000

0.00

0025 *Removal of Asphalt Mat 134.000

0.000

202-00220  
 

971.000

SY  

6.80000 911.20134.000

0.00

0030 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

712.000

SY  

4.25000 0.000.000

0.00

0035 *Removal of Pavement Marking 389.000

0.000

202-00250  
 

810.000

SF  

3.50000 1,361.50389.000

0.00

0040 *Removal of Guardrail Type 3 278.000

0.000

202-01130  
 

525.000

LF  

3.50000 973.00278.000

0.00

0045 Removal of Guardrail Type 7 12.000

0.000

202-01170  
 

24.000

LF  

21.75000 261.0012.000

0.00

0050 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

45.000

CY  

69.00000 0.000.000

0.00

0055 Backhoe 0.000

0.000

203-01510  
 

12.000

HOUR

130.00000 0.000.000

0.00
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PCN: 18297-BID    ESTIMATE RUN 02/14/2013

PROJECT: BR157A-011                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Dozing 0.000

0.000

203-01550  
 

20.000

HOUR

145.00000 0.000.000

0.00

0065 *Potholing 5.000

1.500

203-01597  
 

15.000

HOUR

170.00000 1,105.006.500

255.00

0070 Topsoil 0.000

0.000

207-00205  
 

109.000

CY  

34.00000 0.000.000

0.00

0075 Erosion Log (12 Inch) 170.000

10.000

208-00002  
 

300.000

LF  

6.00000 1,080.00180.000

60.00

0080 Gravel Bag 20.000

0.000

208-00034  
 

100.000

LF  

7.75000 155.0020.000

0.00

0085 Concrete Washout Structure 0.000

0.000

208-00045  
 

2.000

EACH

1,175.00000 0.000.000

0.00

0090 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

2.000

EACH

1,485.00000 0.000.000

0.00

0095 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

115.000

HOUR

35.00000 0.000.000

0.00

0100 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

25.000

HOUR

62.00000 0.000.000

0.00

0105 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

115.000

HOUR

135.00000 0.000.000

0.00

0110 Removal of Trash 0.000

0.000

208-00107  
 

46.000

HOUR

92.00000 0.000.000

0.00



CONTID: C18297         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 18297-BID    ESTIMATE RUN 02/14/2013

PROJECT: BR157A-011                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Erosion Control Supervisor 19.500

5.000

208-00205  
 

100.000

HOUR

64.00000 1,568.0024.500

320.00

0120 *Reset Light Standard 0.000

0.000

210-00750  
 

1.000

EACH

1,300.00000 0.000.000

0.00

0125 *Reset Flashing Beacon 0.000

0.000

210-00825  
 

1.000

EACH

865.00000 0.000.000

0.00

0130 *Reset Pull Box 0.000

0.000

210-00827  
 

3.000

EACH

270.00000 0.000.000

0.00

0135 *Seeding (Native) 0.000

0.000

212-00006  
 

0.250

ACRE

3,250.00000 0.000.000

0.00

0140 *Soil Conditioning 0.000

0.000

212-00032  
 

0.250

ACRE

4,340.00000 0.000.000

0.00

0145 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.100

ACRE

4,780.00000 0.000.000

0.00

0150 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

800.000

SY  

1.85000 0.000.000

0.00

0155 *Environmental Health and Safety Management 0.000

0.000

250-00010  
 

1.000

L S 

2,170.00000 0.000.000

0.00

0160 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

128.000

CY  

56.25000 0.000.000

0.00

0165 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

33.000

TON 

150.00000 0.000.000

0.00



CONTID: C18297         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 18297-BID    ESTIMATE RUN 02/14/2013

PROJECT: BR157A-011                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

563.000

TON 

97.00000 0.000.000

0.00

0175 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

8.000

SY  

27.00000 0.000.000

0.00

0180 Riprap (12 Inch) 0.000

0.000

506-00212  
 

2.000

CY  

82.00000 0.000.000

0.00

0185 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

14.000

TON 

136.00000 0.000.000

0.00

0190 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

455.000

LF  

17.25000 0.000.000

0.00

0195 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

1.000

EACH

645.00000 0.000.000

0.00

0200 *Transition Type 3G 0.000

0.000

606-01370  
 

2.000

EACH

1,160.00000 0.000.000

0.00

0205 *Transition Type 3H 0.000

0.000

606-01380  
 

1.000

EACH

700.00000 0.000.000

0.00

0210 *Fence (Plastic) 58.000

0.000

607-11525  
 

300.000

LF  

5.35000 310.3058.000

0.00

0215 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

31.000

LF  

59.00000 0.000.000

0.00

0220 Delineator (Type I) 0.000

0.000

612-00001  
 

8.000

EACH

16.25000 0.000.000

0.00
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PCN: 18297-BID    ESTIMATE RUN 02/14/2013

PROJECT: BR157A-011                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Pull Box (16"x14"x6") 0.000

0.000

613-07017  
 

1.000

EACH

86.00000 0.000.000

0.00

0230 *Light Standard Foundation 0.000

0.000

613-40010  
 

1.000

EACH

760.00000 0.000.000

0.00

0235 Sign Panel (Class I) 0.000

0.000

614-00011  
 

8.000

SF  

19.50000 0.000.000

0.00

0240 Steel Sign Post (U-2) 0.000

0.000

614-00200  
 

17.000

LF  

14.00000 0.000.000

0.00

0245 *Loop Detector Wire 0.000

0.000

614-72875  
 

250.000

LF  

3.25000 0.000.000

0.00

0250 Embankment Protector Type 5 0.000

0.000

615-00050  
 

1.000

EACH

600.00000 0.000.000

0.00

0255 *Detour Pavement 0.000

0.000

621-00450  
 

239.000

SY  

61.00000 0.000.000

0.00

0260 *Construction Surveying 0.200

0.000

625-00000  
 

1.000

L S 

8,135.00000 1,627.000.200

0.00

0262 Const Surveying (Hour) CO 004 0.000

7.000

625-00001  
 

20.000

HOUR

100.00000 700.007.000

700.00

0265 *Mobilization 0.500

0.000

626-00000  
 

1.000

L S 

82,000.00000 41,000.000.500

0.00

0270 *Public Information Services 0.500

0.000

626-01000  
 

1.000

L S 

18,300.00000 9,150.000.500

0.00
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PCN: 18297-BID    ESTIMATE RUN 02/14/2013

PROJECT: BR157A-011                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

7.000

GAL 

275.00000 0.000.000

0.00

0280 *Pavement Marking Paint (Waterborne) 8.000

0.000

627-00011  
 

10.000

GAL 

200.00000 1,600.008.000

0.00

0285 *Flagging 151.000

0.000

630-00000  
 

360.000

HOUR

22.00000 3,322.00151.000

0.00

0290 Traffic Control Inspection 69.000

28.000

630-00007  
 

125.000

DAY 

160.00000 15,520.0097.000

4,480.00

0295 Traffic Control Management 24.000

0.000

630-00012  
 

93.000

DAY 

740.00000 17,760.0024.000

0.00

0300 Uniformed Traffic Control Coordination 0.000

60.000

630-00015  
 

150.000

HOUR

16.00000 960.0060.000

960.00

0305 Barricade (Type 3 M-A) (Temporary) 3.500

0.000

630-80335  
 

7.000

EACH

200.00000 700.003.500

0.00

0310 Construction Traffic Sign (Panel Size A) 62.000

0.000

630-80341  
 

146.000

EACH

58.00000 3,596.0062.000

0.00

0315 Construction Traffic Sign (Panel Size B) 42.500

0.000

630-80342  
 

85.000

EACH

103.00000 4,377.5042.500

0.00

0320 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

2.000

EACH

138.00000 0.000.000

0.00

0325 Portable Message Sign Panel 2.500

0.000

630-80355  
 

5.000

EACH

2,750.00000 6,875.002.500

0.00
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PCN: 18297-BID    ESTIMATE RUN 02/14/2013

PROJECT: BR157A-011                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.500

0.000

630-80358  
 

5.000

EACH

1,100.00000 2,750.002.500

0.00

0335 Drum Channelizing Device 17.500

0.000

630-80360  
 

350.000

EACH

49.00000 857.5017.500

0.00

0340 Drum Channelizing Device (With Light) (Flashing) 1.000

0.000

630-80363  
 

4.000

EACH

76.00000 76.001.000

0.00

0345 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000

EACH

82.00000 0.000.000

0.00

0350 Concrete Barrier (Temporary) 350.000

0.000

630-80370  
 

700.000

LF  

33.00000 11,550.00350.000

0.00

0355 Traffic Cone 136.000

15.000

630-80380  
 

350.000

EACH

13.00000 1,963.00151.000

195.00

0360 Impact Attenuator (Temporary) 0.500

0.000

630-85010  
 

1.000

EACH

5,500.00000 2,750.000.500

0.00

0362 Impact Atten (T-M-A) (Temp) CO 003 1.000

0.000

630-85040  
 

2.000

EACH

10,700.00000 10,700.001.000

0.00

0365 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0370 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0375 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

1,500.000

F A 

1.00000 0.000.000

0.00
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PCN: 18297-BID    ESTIMATE RUN 02/14/2013

PROJECT: BR157A-011                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:16:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 F/A Fuel Cost Adjustment 6.750

28.160

700-70016  
 

5,000.000

F A 

1.00000 34.9134.910

28.16

0385 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0390 F/A OJT Colorado Training Program 101.000

33.000

700-70022  
 

960.000

F A 

1.00000 134.00134.000

33.00

0395 F/A Relocate Electric (Non-Utility) 0.000

0.000

700-70100  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0400 F/A Erosion Control 0.000

0.000

700-70380  
 

1,000.000

F A 

1.00000 0.000.000

0.00

CAT 146,117.917,031.16549,382.25CURRENT AMT0200 $ $ $

CAT NO0300 E-16-HW 

0415 *Removal of Portions of Present Structure 603.000

0.000

202-00503  
 

1,188.000

SY  

140.00000 84,420.00603.000

0.00

0420 Structure Excavation 160.000

0.000

206-00000  
 

676.000

CY  

24.25000 3,880.00160.000

0.00

0425 Structure Backfill (Class 1) 84.000

0.000

206-00100  
 

575.000

CY  

28.25000 2,373.0084.000

0.00

0430 Mechanical Reinforcement of Soil 84.000

0.000

206-00360  
 

400.000

CY  

22.25000 1,869.0084.000

0.00

0435 Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

12,000.00000 12,000.001.000

0.00
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PCN: 18297-BID    ESTIMATE RUN 02/14/2013

PROJECT: BR157A-011                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:16:20

CUMULATIVE
AMOUNT

CAT NO0300 E-16-HW 

0440 Shoring (Area 2) 1.000

0.000

206-01782  
 

1.000

L S 

12,000.00000 12,000.001.000

0.00

0445 Geomembrane 0.000

0.000

420-00000  
 

99.000

SY  

11.00000 0.000.000

0.00

0450 Precast Panel Facing 0.000

0.000

504-04420  
 

484.000

SF  

54.00000 0.000.000

0.00

0455 *Structural Steel (Special) 0.000

0.000

509-00010  
 

3,150.000

LB  

9.50000 0.000.000

0.00

0460 *Paint Existing Structure(S) 0.000

0.000

509-90000  
 

1.000

L S 

20,000.00000 0.000.000

0.00

0465 Bearing Device (Special) 0.000

0.000

512-00118  
 

6.000

EACH

6,935.00000 0.000.000

0.00

0470 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

45.000

LF  

335.00000 0.000.000

0.00

0475 *Thin Bonded Epoxy Overlay 0.000

0.000

519-03000  
 

1,127.000

SY  

38.00000 0.000.000

0.00

0480 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

12.000

CY  

1,560.00000 0.000.000

0.00

0485 Concrete Class E 0.000

0.000

601-04000  
 

47.000

CY  

350.00000 0.000.000

0.00

0490 *Concrete Class H (Bridge) 0.000

0.000

601-05001  
 

282.000

CY  

550.00000 0.000.000

0.00
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PCN: 18297-BID    ESTIMATE RUN

PROJECT: BR157A-011                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 E-16-HW 

0490 MATERIAL ALLOWANCE Metal Deck Pans 282.000

0.000CY  

76.93277 21,695.04282.000

0.00

0495 *Structural Concrete Coating 0.000

0.000

601-40300  
 

704.000

SY  

4.20000 0.000.000

0.00

0500 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

96,963.000

LB  

0.85000 0.000.000

0.00

0505 *Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

536.000

LF  

78.00000 0.000.000

0.00

0510 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

455.000

LF  

31.00000 0.000.000

0.00

0515 *1-1/2 Inch Electrical Conduit 0.000

0.000

613-00150  
 

440.000

LF  

14.00000 0.000.000

0.00

0520 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

586.000

LF  

9.75000 0.000.000

0.00

0525 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

100.000

LF  

8.70000 0.000.000

0.00

0530 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

70.000

LF  

10.75000 0.000.000

0.00

0535 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

1,300.00000 0.000.000

0.00



CONTID: C18297         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 18297-BID    ESTIMATE RUN 02/14/2013

PROJECT: BR157A-011                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:16:20

CUMULATIVE
AMOUNT

CAT NO0300 E-16-HW 

0540 *Luminaire High Pressure Sodium (150 Watt) 0.000

0.000

613-70150  
 

4.000

EACH

1,700.00000 0.000.000

0.00

CAT 138,237.040.00761,672.10CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0545 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

22,000.00000 22,000.001.000

0.00

0550 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

32,000.00000 32,000.001.000

0.00

0555 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

600.00000 1,200.002.000

0.00

CAT 55,200.000.0055,200.00CURRENT AMT0400 $ $ $

$ 339,554.957,031.16$1,366,254.35$CURRENT AMTPROJECT TOTAL


